

Exhibit 32

Excerpts of SW-SEC00012265


From: Brown, Timothy [/O=SOLARWINDS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=2C7BCDFD72B7408CB161AB787299E231-TIMOTHY BROWN]
Sent: 3/15/2018 5:18:32 PM
To: Quitugua, Eric [/o=SolarWinds/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=78d6f037fd3a4708ad1940703ae34840-eric quitugua]
Subject: Security Projects - Mar 2018 Tim's changes.pptx
Attachments: Security Projects - Mar 2018 Tim's changes.pptx

Take a look I moved a couple of dates back

MAJOR PROJECT PORTFOLIO

JANUARY 2018

DEVELOPMENT, OPERATIONS & INFORMATION TECHNOLOGY (DOIT)



10/16/2017 Update – Identity management continues to be a concern. Appropriate checks are in place to grant access but audit of access is not consistently implemented. Multi-Factor authentication should also be utilized in more environments. A risk assessment will be completed by 12/31

Review Roles

Review Membership

Implement MFA for high value areas

VPN

Determine volume through GlobalProtect

DOIT Lead – Eric Quiñigua
Business – Enterprise
Executive Sponsor – Joe Kim, Jason Bliss, Rani Johnson, Tim Brown

solarwinds

#31 - SECURITY AWARENESS TRAINING

Description

Establish a formal program to educate users on the importance of protecting SolarWinds information and information systems by providing user awareness and training that helps them identify threats and promotes a corporate culture of security awareness.

Scope: All employees

KPIs

Cost

Schedule

Scope

Resources

Risk

Timeline

Assess → Define → Educate → Monitor → Protect → Expand

Budget

Q1 18	Q2 18	Q3 18	Q4 18	TOTAL
\$20k	\$0	\$0	\$0	\$0

Issues, Risks & Dependencies

Cat No.	Description	Action Required

Key Milestones / Status

Ph.	Milestone	Start	Finish	Status
1	Conduct risk assessment	Q4 2017	Q4 2017	Complete
2	Determine delivery vehicle(s) for training content	Q4 2017	1/30/2018	Complete
3	Establish cadence for delivery	1/15/2018	1/30/2018	Complete
4	Finalize content delivery mechanisms	2/1/2018	3/31/2018	Complete
5	Coordinate and communicate training plan with HR, Marketing, Legal	2/15/2018	4/15/2018	3/23/2018
6	Submit for review and approval; Phase 1 complete	2/1/2018	4/20/2018	3/31/2018

10/16/2017 Update – We have evaluated a number of vendors. Waiting for funding to implement security awareness program globally. We are also investigating Secure Developer training.